

SOUTH OF BOROUGH AREA PROGRESS REPORT - MARCH 2019

LIP Schemes	
Project Title	Notes
Bridge Rd J/W Moor Lane - Review of Junction Safety & Capacity including Adjacent Roads	Scope of project to be determined and work commissioned when funding is available, to be progressed in 19/20. TfL feasibility work also ongoing into improving junction for buses. Officers to ensure projects align.
A243 Brighton Rd, Hook Rd & Leatherhead Rd - Investigations & Proposals for Corridor Improvements	Full details to be added when scope of project is agreed. Prior issues raised with, and being investigated by TfL, are the operation of the traffic lights on Hook Road (as per numerous Committee Meeting minutes) and introducing pedestrian countdown at all signals on the route. Consultant has been commissioned to undertake Healthy Streets assessment and initial stakeholder engagement, meeting held with councillors on 13/03/2019.
Jubilee Way - New Off-Road Cycle Facilities	Work completed in February 2018. Feasibility work has commenced on adjacent section of cycle track, heading towards A240, to review design options and associated costs.
Red Lion Rd J/W Thornhill Rd - Review of Pedestrian Facilities & Safety	Scope of project to be determined and work commissioned subject to available funding. Site meeting held with councillors on 14/01/19. Feasibility work to be progressed in 19/20.
Sanger Ave/Durbin Road/The Causeway, Area - Review of Pedestrian/Vehicle Access & Safety	D&D undertaking detailed design of options agreed at Oct committee. Construction of the raised entry treatments started on site in February 2019 and is ongoing. Further design work ongoing for width restriction and inset parking bay with construction to follow on and continue until early May.
Garrison Lane / Church Lane - Local Safety Scheme	D&D commissioned to undertake detailed design of VMS bend warning signs. Order for new VMS Signs has been placed by D&D. Installation to be arranged.
Tolworth Road, Fullers Way North & Verona Drive - Traffic Management, Access & Safety Reviews	WSP feasibility work on safety, access and traffic completed. Reports are being reviewed by D&D to identify scheme elements suitable for progression, subject to available funding. Opportunity to consider alongside A243 work.
S106 Projects	
Project Title	Notes
None	None
RBK Neighbourhood Projects	
Project Title	Notes
Slip Road @ Hook Road Roundabout - Experimental No Vehicles Except for Access	Location of CCTV camera on TfL asset agreed. Placement of camera now inserted into the rotation programme for mobile CCTV monitoring and enforcement.
Gilders Road Roundabout - Pedestrian Accessibility Review	PERS audit completed and outcome reported to committee on 7 June. D&D completed detailed designs and construction started in February. Objections to TMO for double yellow lines at junction of Billockby Close / Gilders Road being reported to March 2019 neighbourhood committee. TMO for free limited stay parking bay to follow completion of civils work and waiting restrictions.
Hemsby Road - Traffic Management (Speed/Volume) Review	The neighbourhood committee resolved that no further action would be taken on 6th Sept 18.
Willcocks Close - Problems Caused By Indiscriminate Parking	Construction works on new verge parking bay and additional car park bays complete. Proposed options for disabled bays to be agreed with Cllrs and order maker. Road layout has been surveyed so the new bays can be accurately plotted. Option(s) to be discussed with stakeholders to determine locations that would be acceptable.
Haycroft & Gladstone Roads - Area Parking Review	Review to be undertaken when resources become available.

Ashcroft Road, Bend by 4 to 8 - Petition From Resident asking for a Review of Parking Conditions.	TMO advertisement closed with no objections and work has been issued to contractor (Kier).
Hunters Road - Petition Requesting Review of Parking & Safety	Consider formal response to petition.
Orchard Road - Petition Requesting Review of Parking & Safety	Consider formal response to petition.
Cricketers Close - Review of Parking & Safety	Meeting was recently held with stakeholders to discuss local issues. S&C to summarise main points from the meeting and provide feedback.
Green Lane, Chessington - Review of Waiting Restrictions	Installation of the signs and lines complete. Comments in relation to Experimental TMO being collated on file, with programme and scope of formal review to be determined in 19/20.

RBK Signs, Lines & TMO Projects

Location	Notes
Selby Close	TMO process for waiting restrictions is now complete, works order has been issued to the contractor for installation.
Davis Road by ILECSYS - Extend Double Yellow Lines Across Goods Access	Plan agreed with councillors. TMO published with no objections. Issued to contractor (Kier) in March 2019 for implementation.
Tedder Close - New Double Yellow Lines	Kier reported that minor amendment was to be implemented in December. S&C to confirm if work is complete.
(a) Bolton Road J/W Bolton Close & (b) Bolton Road J/W Parbury Rise - New Double Yellow Lines at Junctions	Sent to Kier with March batch Works Order. Continuing to chase completion of work. Site meeting with resident and councillors on 19/03/19.
Kent Way J/W Tolworth Road - 10m DYL Junction Protection Markings	Plan agreed with councillors. TMO published with no objections. Issued to contractor (Kier) in March 2019 for implementation.
Moor Lane J/W Sopwith Avenue - Extend DYL Restrictions to Road Hump	Plan agreed with councillors. TMO published with no objections. Issued to contractor (Kier) in March 2019 for implementation.
1-1a Ashby Avenue - Extend DYLS to F'way Parking Exemption	On hold, objection to TMO received and to be referred to Cllrs.
St Georges Church (Foodbank) - Request for very local direction signage	Site visit with stakeholder and Cllr in August. Revised signing scheme to be considered by S&C when resources are available.
Church Lane - Investigation of Access Problems Raised by Fire Brigade	Investigation to be initiated when resources become available.
Fircroft Road by Width Restriction (Cox Lane End) - Review DYL Extents to Address Access Problems	Plan agreed with councillors. TMO published with no objections. Issued to contractor (Kier) in March 2019 for implementation.
Compton Crescent Area - Access Problems Caused By Indiscriminate Parking	Investigation to be initiated when resources become available.